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STATE OF VERMONT
CONTRACT AMENDMENT

CONTRACTOR: Freeman French Ffeeman (FFF)
CONTRACT#: = 21260

AMENDMENT #: 1

Contract#21260, entered into by the Department of Buﬂdings &
General Services on behalf of the State of' Vermont and by Freeman French

Freeman is amended as follows:

1. Maximum Amount. The maximum amount payable under Contract
' # 21260, wherever such references to the maximum amount appear in
said contract shall be changed from $248,000 to $345,000.

2. Contract Term. FFF has requested an extension of time to complete
its obligations under this contract due to the additional work requested
by the State. FFF has requested an additional seven (7) days to

. complete all'work, including the additional services requested by the
State in this Change Order. The end date of Contract # 21260
wherever such references appear in said contract and its attachments
remains January 3, 2013, however the due date of the main feas1b1hty
study will change from March 2, 2012 to March 9, 2012 '

3. Attachment A, Scope of Work. The scope of Work of Contract
# 21260 is amended as follows: ¥

(D As an additional component of the Scope of Work of this project,
FFF will provide an accurate site survey of the Waterbury
‘Complex with: accurate bulldlng layout, selected floor
elevations (flooded floor levels and next floor above), and

_ selected site “spot” elevations for determining site contours.

(II)  As an additional component of the Scope of Work of this project,
FFF shall conduct a high level analysis of organizational and
programmatic needs of state government to assess the benefits
of co-locating agencies and departments. FEF will develop a
written program to quantify the needs of Agencies that may
return to Waterbury or be located elsewhere. These Agencies
include ANR, AOT, ACCD, AHS, and DOE. Services to include:
meeting with each agency leadership team and developing a
report of their requested space needs along with developing
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square footage chart Included in program costs are meetmgs to
interview selected individuals in the process, including Senate
and House leaders, Administration, and other stakeholders.

As per the original Scope of Work, FFF will complete analysis of
a new state building. Site location(s) will be identified by BGS.
BGS identifies the DOL site in Montpelier as one of the
potential “New Off Site Building” locations.

As an additional component of the Scope of Work of this prOJect

FFF shall study existing space possibilities in space the State of
Vermont already leases from National Life in Montpelier.
Specifically whether it is feasible to co-locate ANR, AOT, and
ACCD in existing space at the National Life complex in

. Montpelier. These services are in addition to the high level

W

. analysis identified in 8 (I) above. Specifically, FFF shall
‘examine existing building analysis and test fits for ANR, AOT,

and ACCD conduct additional interviews, SD layouts, and
selection of Conceptual Space Plan for the space to ensure that

departments and ag'e‘ncies programmatic goals can be met.

This additional work is also to include a “test fit” for the

Department of Education in the proposed privately owned office

building planned for Main Street in Barre. The National Life

‘analysis will be two parts: Part A —ex1st1ng building analysis
 and test fit based from initial programming. Part B — Additional

interviews, SD layouts for each department and floor, and
selection of a conceptual space plan.

As an additional component of the Scope of Work of this project, .

FFF shall identify all costs associated with a “stand-alone” new
building large enough to accomplish state’s overall plan of co-
location. FFF shall specifically assess and analyze.costs of -
constructing said building outside any existing flood plain and -

‘shall identify all on-site costs of development such as parking,

municipal services, and site conditions.

4. Attachment B, Payment Provisions. The payment provisions of
Contract # 21260 are amended as follows: ‘

ol

(I

I

Cost of additional survey work identified in 3(I) above is

$ 30,000.
Cost of high level programmatic analysis 1dent1f1ed in 3(I1)

" above is $ 29,000.

Cost of site identification in 3(HI) above — No additional charge,
this service was part of orlgmal scope of work.
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(IV)  Cost of additional space analysis identified in 3(IV) above is

$ 38,000.
(V)  Cost of additional site analysis identified in 3 (V) above ~No

additional charge; this service was part of original scope of work.

5. Taxes Due to the State. Contractor further certifies under the pains
and penaltles of perjury that, as of the date this contract amendment is
signed, the Contractor is in. good standing with respect to, or in full
compliance with a plan to pay, any and all taxes due the State of .

Vermont

All other terms.and conditions of Contract # 21260 not hereby
amended shall remain in full force and effect. .

The signatures of the Lmderszgﬂed Parties indicate that each has read this Is¢
amendment to Contract # 21260 in its ezztzrety and agrees to be bound by the

| provisions enumera ted therein.

STATE OF VERMONT CONTRACTOR

By: Mickesd | Ouuwsi | By:
- Name: - . salls oo~ - Name: ,\§5$! i 55& S
Michael J, Obuchowskj | o

Ciglet  Title:_PRESI 00T — PEE
Date: Commissfoner _ Daté: 6E§§ SL'. ’ '.
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